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By the Chief, Mobility Division, Wireless Telecommunications Bureau:

1. In this Order, the Mobility Division (Division) of the Wireless Telecommunications Bureau 
(Bureau) addresses the requests filed by Progeny LMS, LLC (Progeny) for waiver of Section 90.155(d)1

of the Commission’s rules and extension of time to meet the construction deadlines for its 228 900 MHz 
Multilateration Location and Monitoring Service (M-LMS) Economic Area (EA) licenses (Licenses).2  
For the reasons discussed and to the extent described below, we find it in the public interest to 
conditionally grant Progeny’s requests for waiver of Section 90.155(d) for its B and C Block Licenses.3  
We conclude that this relief will facilitate Progeny’s provision of service to wireless carriers to enable 
them to meet the Enhanced 911 (E911) location accuracy deadlines the Commission adopted in the 
Indoor Location Accuracy Order to address a critical public safety need for improving indoor location 
accuracy.4

                                                     
1 47 CFR § 90.155(d).  Pursuant to this rule, M-LMS licensees must construct and operate a sufficient number of 
base stations to serve one-third and two-thirds of an EA’s population within five and ten years of the initial license 
grant, respectively.  Id. Alternatively, an M-LMS licensee may make a showing of substantial service for its license 
at the five- and ten-year benchmarks.  Id.  Also, an M-LMS license will automatically terminate as of the 
construction deadline if the licensee fails to meet the construction requirement.  See 47 CFR §§ 1.946(c), 
1.955(a)(2).

2 See Progeny LMS, LLC Request for Waiver and Extension of Time, Universal Licensing System (ULS) File Nos.
0005273211 et al. (filed June 21, 2012) (2012 Waiver Request); Progeny LMS, LLC Request for Extension of Time, 
ULS File Nos. 0006383272 et al. (filed July 17, 2014) (2014 Waiver Request); Progeny LMS, LLC Amendment and 
Restatement to Requests for Waiver and Extension of Time (filed Mar. 27, 2015) (Amendment); Progeny LMS, 
LLC Limited Amendment to Amendment and Restatement to Requests for Waiver and Extension of Time (filed 
June 26, 2015) (Limited Amendment) (Amendment and Limited Amendment, together, Amended Waiver 
Requests).  Progeny requests that the Amended Waiver Requests supersede all pending waiver and extension 
requests.  Amendment at 2.  

3 As detailed below, Progeny holds 113 B Block and 113 C Block licenses.  Today, we provide certain conditional 
relief to Progeny’s 226 B and C Block licenses previously authorized to commence commercial services.  See infra 
para. 9.  We separately address Progeny’s A Block licenses under call signs WPQQ203 (Minneapolis-St. Paul, MN-
WI-IA) and WPQQ254 (Sacramento-Yolo, CA), which are not authorized for commercial operations.  See infra 
para. 36.  

4 See Wireless E911 Location Accuracy Requirements, Fourth Report and Order, 30 FCC Rcd 1259 (2015) (Indoor 
Location Accuracy Order).  
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I. BACKGROUND

2. Location and Monitoring Service (LMS).  In 1995, the Commission established LMS as a 
new service in the 902-928 MHz band with a hierarchy of spectrum usage rights.5  LMS systems use non-
voice radio techniques to determine the location and status of mobile radio units.  Specifically, this band 
is allocated on a primary basis to both Federal radiolocation systems and Industrial, Scientific, and 
Medical (ISM) equipment.6  Federal fixed and mobile services are allocated on a secondary basis to 
Federal radiolocation systems and ISM equipment.  LMS licenses are allocated on a secondary basis to 
Federal users and to ISM devices and may not cause interference to and must tolerate interference from 
these users and devices.7  Amateur radio operations are allocated on a secondary basis to LMS.8  Finally, 
unlicensed devices are authorized under Part 15 to use the 902-928 MHz band, but such devices are not 
afforded interference protection rights and may not cause harmful interference to LMS licensees, amateur 
operations, or other licensed systems.9  

3. Progeny Licenses.  Progeny won the Licenses in Auction 21, which was held in 1999,10 and 
the Commission granted the Licenses to Progeny in July 2000.11  The Licenses had an initial five-year 
construction deadline of July 19, 2005.  On February 15, 2005, Progeny filed a request for an extension of 
time to meet its five-year construction deadline for the Licenses.12  On May 24, 2006, the Bureau granted 
Progeny a three-year extension of time, until July 19, 2008, to meet its five-year renewal date on the basis 
that Progeny had actively sought to develop M-LMS equipment and applications but the M-LMS band 
spectrum sharing environment had hindered licensees’ ability to secure such equipment.13

                                                     
5 Amendment of Part 90 of the Commission’s Rules to Adopt Regulations for Automatic Vehicle Monitoring Systems, 
Report and Order, 10 FCC Rcd 4695 (1995) (adopting rules encompassing the Automatic Vehicle Monitoring 
(AVM) service for which the Commission had adopted “interim” rules in 1974).  M-LMS licensees are regulated 
under Part 90 of the Commission’s rules, which generally governs radio communications systems licensed and used 
in the Public Safety, Industrial/Business Radio Pool, and Radiolocation Radio Services, and may provide any 
service consistent with the Commission’s rules and the licensee’s regulatory status.  See 47 CFR § 90.1 et seq.

6 47 CFR §§ 2.106, 18.301, 18.11(c).

7 47 CFR § 90.353(a).

8 47 CFR § 97.301.

9 Under Part 15 of the Commission’s rules, unlicensed devices may not cause harmful interference to LMS 
licensees, amateur operations, or other licensed systems in the 902-928 MHz band.  See 47 CFR § 90.361.  
However, users of Part 15 devices conforming to specified technical conditions are insulated from claims that such 
devices cause harmful interference to M-LMS systems in the 902-928 MHz band.  Id.

10 The Commission auctioned M-LMS licenses in 1999 and 2001 in Auctions 21 and 39.  See Location and 
Monitoring Service Auction Closes, Winning Bidders in the Auction of 528 Multilateration Licenses in the Location
and Monitoring Service, Public Notice, 14 FCC Rcd 3754 (1999); Public Coast and Location and Monitoring 
Service Spectrum Auction Closes, Winning Bidders Announced, Public Notice, 16 FCC Rcd 12509 (2001).  

11 See, e.g., ULS File No. 0000006894 (lead call sign WPQP847); see also Wireless Telecommunications Bureau 
Grants 228 Location and Monitoring Service Licenses to Progeny LMS, Public Notice, 15 FCC Rcd 12807 (WTB 
2000).

12 See Request of Progeny LMS, LLC for Limited Waiver of Construction Requirements, ULS File Nos. 
0002049041-0002094297 (filed Feb. 15, 2005).

13 Request of Progeny LMS, LLC for a Three-Year Extension of the Five-Year Construction Requirement for its 
Multilateration Location and Monitoring Services Economic Area Licenses, Memorandum Opinion and Order, 21 
FCC Rcd 5928, 5931-32, paras. 12-13 (WTB 2006). 
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4. On May 1, 2008, Progeny filed a request for extension of time to meet its five- and ten-year 
construction requirements for the Licenses.14  On November 26, 2008, the Bureau extended Progeny’s 
five-year and ten-year construction deadlines to July 19, 2012, and July 19, 2014, respectively.15  The 
Bureau noted that there was still no commercially available equipment certified for M-LMS use in the 
900 MHz band.16  Further, the Bureau acknowledged that the pending M-LMS rulemaking, initiated in 
2006, created regulatory uncertainty for M-LMS licensees that may have contributed to a lack of M-LMS 
equipment development and service deployment.17  The Bureau indicated that its extension of the 
respective mid-term and end-of-term construction benchmarks afforded a reasonable amount of time to 
develop M-LMS operations.18

5. Progeny Limited Waiver Order.  In March 2011, Progeny requested a waiver of two M-LMS 
technical rules, which the Bureau and the Commission’s Office of Engineering and Technology (OET) 
jointly granted in December 2011, enabling Progeny to utilize a more advanced and efficient version of 
the multilateration location service contemplated when the M-LMS rules were initially established.19  
Specifically, the Progeny Limited Waiver Order waived the prescriptive technical requirements specified 
as part of the construction requirements set forth in Section 90.155(e) 20 to allow Progeny to take 
advantage of technical advances in multilateration technologies in deploying its network to provide 
location-based services.21  The order specifically granted a limited waiver of Section 90.353(g),22 which 
requires that M-LMS systems’ “primary” operations involve the provision of vehicle location services, to 
enable Progeny to make its service equally available to other mobile devices, so long as it provides a
location service to both vehicular and non-vehicular location services.23  The grant was further 
conditioned on Progeny filing a field testing report prior to commencing commercial operations
demonstrating that its M-LMS system would not cause unacceptable levels of interference to Part 15 
devices that operate in the 902-928 MHz band.24  The Progeny Limited Waiver Order provided that if the 

                                                     
14 See Request of Progeny LMS, LLC for Waiver and Limited Extension of Time, ULS File Nos. 0003422772-
0003423231 (filed May 1, 2008).

15 The Bureau afforded the same relief to all other M-LMS licensees.  See Requests of Progeny LMS, LLC and PCS 
Partners, L.P. for Waiver of Multilateration Location and Monitoring Service Construction Rules, Order, 23 FCC 
Rcd 17250 (WTB 2008) (LMS Extension Order).

16 LMS Extension Order, 23 FCC Rcd at 17257-58, para. 22.

17 Id. See also Amendment of the Commission’s Part 90 Rules in the 904-909.75 and 919.75-928 MHz Bands, Notice 
of Proposed Rulemaking, 21 FCC Rcd 2809 (2006) (M-LMS NPRM).

18 LMS Extension Order, 23 FCC Rcd at 17260, para. 30.

19 See Request by Progeny LMS, LLC for Waiver of Certain Multilateration Location and Monitoring Service Rules, 
WT Docket No. 11-49, Order, 26 FCC Rcd 16878 (WTB/OET 2011) (Progeny Limited Waiver Order).

20 47 CFR § 90.155(e).

21 Progeny Limited Waiver Order, 26 FCC Rcd at 16884, para. 14.  

22 Id. at 16886, para. 22; 47 CFR § 90.353(g).

23 47 CFR § 90.353(g).

24 The report was required to detail Progeny’s M-LMS system design, describe the process by which it carried out 
the field testing, including the particular types of Part 15 devices tested, and demonstrate that its M-LMS system 
would not cause unacceptable levels of interference to Part 15 devices that operate in the 902-928 MHz band.  
Progeny Limited Waiver Order, 26 FCC Rcd at 16889-90, paras. 29, 35.  On January 27, 2012, Progeny filed the 
required Part 15 testing report.  See Part 15 Test Report & M-LMS Network Description filed by Progeny, WT 
Docket No. 11-49 (filed Jan. 27, 2012).  On October 31, 2012, Progeny filed three additional separate reports.   See 
(continued….)
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Commission determined that no significant interference issues were raised by the report, Progeny would 
be notified that it may commence commercial service.25

6. Progeny’s 2012 Extension Request.  On June 21, 2012, Progeny filed a request for waiver or 
an extension of the buildout deadlines for its M-LMS licenses.26  Specifically, Progeny sought the 
following extensions of the applicable construction requirements:  (1) a ninety-day extension of the first 
construction deadline (until October 19, 2012) for 80 licenses covering 40 EAs;27 (2) a two-year extension 
of both the first and second construction deadlines (until July 19, 2014 and July 19, 2016, respectively) 
for 40 licenses covering 20 EAs;28 (3) a three-year extension of the first and second construction 
deadlines (until July 19, 2015 and July 19, 2017, respectively) for 60 licenses covering 30 EAs;29 and (4) 
a four-year extension of these deadlines (until July 19, 2016 and July 19, 2018, respectively) for 48 
licenses covering 25 EAs.30  In its request, Progeny noted that it could not begin providing M-LMS on a 
commercial basis until the Commission completed its examination of the field testing report that Progeny 
filed on January 27, 2012, and approved commercial operations.31

7. Notwithstanding this extension request, Progeny filed construction notifications on August 3, 
2012, for licenses in 27 of its top 40 EAs, stating that it had constructed and placed into operation a 
sufficient number of base stations to provide service to at least one-third of the population in the relevant 
EAs.32  Progeny subsequently filed notifications of construction for the remaining 13 EAs in its top 40, as 
well as amendments to its initial construction showing for 12 of its licenses.33  On November 21, 2012, 
Progeny filed an amendment to its 2012 Waiver Request seeking a startup period of 60 days after the 

(Continued from previous page)                                                            
Letter from Bruce A. Olcott, Counsel to Progeny LMS, LLC, and Laura Stefani, Counsel for Itron, to Marlene H. 
Dortch, Secretary, Federal Communications Commission  (Oct. 31, 2012); Letter from Bruce A. Olcott, Counsel to 
Progeny LMS, LLC, and Lawrence J. Movshin, Counsel for Landis+Gyr, to Marlene H. Dortch, Secretary, Federal 
Communications Commission (Oct. 31, 2012); Letter from Bruce A. Olcott, Counsel to Progeny LMS, LLC, and 
Stephen E. Coran, Counsel for WISPA, to Marlene H. Dortch, Secretary, Federal Communications Commission 
(Oct. 31, 2012). 

25 Progeny Limited Waiver Order, 26 FCC Rcd at 16889-90, paras. 29, 35.

26 2012 Waiver Request at 1 (seeking waiver pursuant to 47 CFR § 1.925 and extension pursuant to 47 CFR § 
1.946(e)).  

27 See id. at 2 & Attachment B.  

28 See id. at 2 & Attachment C.  

29 See id. at 2-3 & Attachment D.

30 See id. at 2-3 & Attachment E.  Progeny also requested a four-year extension of both deadlines for its two A 
Block licenses, WPQQ203 (Minneapolis-St. Paul, MN-WI-IA) and WPQQ254 (Sacramento-Yolo, CA).

31 Id. at 6-7.

32 See, e.g., Progeny LMS, LLC Initial Construction Showing, Attachment, ULS File No. 0005337947 (filed Aug. 3, 
2012).  In the notifications, Progeny stated that it was not yet providing commercial location service to third parties 
due to the condition imposed in the Progeny Limited Waiver Order.  See id.

33 See, e.g., Progeny LMS, LLC Initial Construction Showing, Attachment, ULS File No. 0005391776 (filed Sept. 
12, 2012).  See, e.g., Progeny LMS, LLC Supplement to Initial Construction Showing, ULS File No. 0005337965 
(filed Sept. 12, 2012).  The amendments stated that initially some of its beacons had not been connected by the 
relevant electric utility to their power supply by the July 19, 2012 deadline, but that power was then connected and 
the beacons were fully operational.  Id.  According to ULS records, Progeny has filed notifications of construction 
for all licenses in its top 40 EAs. 
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Commission approves its request to commence providing commercial M-LMS service in its top 40 EAs.34  
In the Construction Supplement, Progeny stated that it had completed construction in 39 of its top 40 EAs 
– only the Orlando EA needed additional time.35  

8. Comments and Replies.  On July 17, 2012, the 2012 Waiver Request was placed on Public 
Notice for comment.36  Of the five commenting parties, only IEEE 802 directly opposed the 2012 Waiver 
Request.37  IEEE 802 argued that M-LMS is not a viable technology given the availability of other indoor 
location services, such as Global Positioning System (GPS) services and Wi-Fi, and encouraged the 
Commission to reject the 2012 Waiver Request.38  Skybridge Spectrum Foundation (Skybridge) and 
Telesaurus Holdings GB, LLC (Telesaurus) filed jointly, neither directly opposing nor supporting the 
2012 Waiver Request, stating that M-LMS spectrum should be maintained for Intelligent Transportation 
Systems (ITS) and that the “IEEE 802 comments miss the point of ITS and the core nature of M-LMS.”39

9. Commission Order Permitting Progeny’s Commercial M-LMS Operations.  On June 6, 2013, 
following review of Progeny’s January 2012 field testing reports and Progeny’s (and others’) October 
2012 joint field testing reports,40 the Commission adopted an order allowing Progeny to commence 
commercial operations of its M-LMS network on Blocks B and C of its spectrum, subject to certain 
conditions.41  On June 21, 2013, Progeny notified the Commission that it had completed construction in 
each of its top 40 EAs, including Orlando, and was providing service to the required one-third of the 

                                                     
34 See Letter from Bruce A. Olcott, Counsel, Progeny LMS, LLC, to Marlene H. Dortch, Secretary, FCC, Regarding 
Supplement to Progeny Request for Waiver and Limited Extension of Time, ULS File Nos. 0005273211 et al. (filed 
Nov. 21, 2012) (Construction Supplement).  

35 Progeny stated that it would need additional time to bring its initial service into operation in its Orlando EA 
because a nesting eagle had foreclosed access to one of the transmitter sites until the end of the nesting season in 
February 2013.  Id. at 2.

36 See Wireless Telecommunications Bureau Seeks Comment on Requests by Progeny LMS, LLC, FCR, Inc., Helen 
Wong-Armijo, and PCS Partners, L.P. for Waiver and Extension of Time to Construct 900 MHz Multilateration 
Location and Monitoring Service Licenses, Public Notice, 27 FCC Rcd 8070 (WTB 2012) (seeking comment on 
requests for extension of time filed by Progeny and three other M-LMS licensees).  See id.  We note that on July 18, 
2012, Skybridge and Telesaurus also filed requests for extension of the construction deadlines, which were placed 
on Public Notice for comment on August 16, 2012.  See Wireless Telecommunications Bureau Seeks Comment on 
Requests by Skybridge Spectrum Foundation and Telesaurus Holdings GB for Waiver and Extension of Time to 
Construct 900 MHz Multilateration Location and Monitoring Service Licenses, Public Notice, 27 FCC Rcd 9594 
(WTB 2012).

37 See IEEE 802 LMSC (IEEE 802) Aug. 10, 2012 Comments (IEEE 802 Comments); Itron, Inc., Landis+Gyr 
Company, and WISPA Aug. 16, 2012 Comments; PCS Aug. 31, 2012 Reply; Progeny Aug. 31, 2012 Reply; 
Telesaurus and Skybridge Aug. 31, 2012 Reply (Telesaurus/Skybridge Reply).

38 See IEEE 802 Comments at 2-3.

39 Telesaurus/Skybridge Reply at 2-3. 

40 See supra note 24.

41 See Request by Progeny LMS, LLC for Waiver of Certain Multilateration Location and Monitoring Service Rules, 
Order, 28 FCC Rcd 8555 (2013) (Progeny Commercial Service Order), recon pending.  The Progeny Commercial 
Service Order limits Progeny’s authority to provide commercial M-LMS operations to its B and C Block spectrum.  
See id. at n.45.
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population in each EA.42

10. M-LMS Termination Order.  On June 10, 2014, the Commission released an order 
terminating the M-LMS NPRM.43  The Commission concluded that the various proposals for broad 
revisions of the applicable rules, including considering “whether greater opportunity can be afforded M-
LMS licensees to provide services, while ensuring continued access for other licensed and unlicensed 
uses that share this band,” did not merit further consideration at that time.44  The Commission further 
found that wholesale changes to the existing M-LMS framework that the Commission sought comment 
on in the M-LMS NPRM were not warranted and unnecessary to provide sufficient flexibility to M-LMS 
licensees to provide their location services.45 The M-LMS Termination Order stated that based on recent 
developments in the M-LMS band, the Commission believed that the existing framework could provide 
M-LMS licensees with sufficient opportunities to provide service offerings.46  The Commission 
specifically noted Progeny’s ability to commence commercial operations of its M-LMS position location 
service network, while co-existing with unlicensed operations in the band under the Commission’s 
initially established framework.47

11. Progeny’s 2014 Waiver Request.  On July 17, 2014, Progeny filed another request for waiver 
or an extension of the buildout deadlines for its M-LMS licenses, seeking to revise its 2012 Waiver 
Request to extend the first construction deadline for all but Progeny’s top 40 EAs, to extend the second 
construction deadline for its licenses in its top 40 EAs, and to revise its extension request for its second 
construction deadline in its remaining 75 EAs.48  Like the 2012 Waiver Request, this revised request also 
divided Progeny’s licenses into four groups, each with different requested extension deadlines intended to 
reflect the network buildout that would coincide with the Commission’s proposed indoor location 
accuracy requirements.49  Specifically, Progeny requested an extension and waiver of its second 
construction deadline in its 40 largest urban EAs for three years beyond the current deadline (until July 
19, 2017), and for the first and second construction deadlines for the remaining three groups of licenses, 
until three years after the pending requested deadlines (until July 19, 2017 and 2019; July 19, 2018 and 

                                                     
42 See Letter from Bruce A. Olcott, Counsel, Progeny LMS, LLC, to Marlene H. Dortch, Secretary, FCC, Regarding 
Notification of Completion of Initial Buildout in 40 Economic Areas and Establishment of Website and Toll-Free 
Help Desk, WT Docket No. 11-49 (filed June 21, 2013) (June 2013 Letter).

43 See generally Amendment of the Commission’s Part 90 Rules in the 904-909.75 and 919.75-928 MHz Bands, 
Order, 29 FCC Rcd 6361 (2014) (M-LMS Termination Order).

44 M-LMS Termination Order, 29 FCC Rcd at 6364, para. 8 (citing M-LMS NPRM, 21 FCC Rcd at 2811, para. 4). 

45 M-LMS Termination Order, 29 FCC Rcd at 6364, para. 8.

46 Id.

47 Id.

48 See 2014 Waiver Request.

49 On February 20, 2014, the Commission adopted a Third Further Notice of Proposed Rulemaking in which it 
proposed updating the wireless E911 rules to add indoor location accuracy requirements.  See Wireless E911 
Location Accuracy Requirements, Third Further Notice of Proposed Rulemaking, 29 FCC Rcd 2374 (2014) (E911 
Location Accuracy FNPRM).  In the E911 Location Accuracy FNPRM, the Commission proposed accuracy metrics, 
timelines, and compliance requirements to ensure accurate indoor location information for wireless devices.  
Progeny’s affiliate, NextNav, LLC (NextNav), has been in discussions with wireless carriers to plan for indoor 
location accuracy service to wireless customers.  2014 Waiver Request at 3.  
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2020; and July 19, 2019 and 2021, respectively).50  In its request, Progeny noted that it was prepared to 
expand and operate its network nationwide according to the timeline required to meet the needs of carriers 
pursuant to the Commission’s then-proposed indoor location accuracy requirements.51

12. 2014 M-LMS Extension Order.  On August 29, 2014, the Division released an order 
addressing the requests filed by FCR, Inc. (FCR), PCS Partners, L.P. (PCSP), Helen Wong-Armijo 
(Wong-Armijo), Skybridge, and Telesaurus for waiver of Section 90.155(d)52 of the Commission’s rules 
and extension of time to meet the construction deadline for their respective 900 MHz M-LMS EA
licenses.53  The Division dismissed in part as moot the request of Telesaurus, and granted in part and 
otherwise denied the requests of the other M-LMS licensees.  In sum, the Division concluded that it was 
in the public interest to extend the FCR, Wong-Armijo, PCSP, Skybridge, and Telesaurus (for call sign
WQGN602 only) mid-term construction deadline until September 4, 2016, and the end-of-term
construction deadline until September 4, 2018.54  The Division’s primary rationale for granting the 
extensions was that the termination of the M-LMS rulemaking proceeding had removed regulatory 
uncertainty for the licensees, and that a limited extension of time at that point would permit licensees to 
finalize their business plans for their M-LMS licenses, including deployment of services or, if necessary, 
to engage in secondary market transactions.55  Furthermore, the Division found that the M-LMS licensees 
did not provide adequate justification to support requests for relief of up to five and ten additional years 
for their respective first and second construction deadlines.56 Skybridge and Telesaurus (together, 
“Havens”) and PCSP filed petitions for reconsideration57 of the 2014 M-LMS Extension Order, which are 
currently pending.  

13. Commission’s Wireless E911 Location Accuracy Requirements Order.  On January 29, 2015, 
the Commission adopted the Indoor Location Accuracy Order,58 which included measures aimed at 
enhancing Public Safety Answering Points’ (PSAPs) ability to accurately identify the location of wireless 

                                                     
50 See 2014 Waiver Request at 4.

51 Id. at 3.

52 47 CFR § 90.155(d).  

53 See Requests by FCR, Inc., Progeny LMS, LLC, PCS Partners, L.P. and Helen Wong-Armijo for Waiver and 
Limited Extension of Time; Requests by Skybridge Spectrum Foundation and Telesaurus Holdings GB, LLC for 
Waiver and Limited Extension of Time, Order, 29 FCC Rcd 10361 (WTB MD 2014) (2014 M-LMS Extension 
Order).  We note that the Division dismissed all of Telesaurus’ extension requests as moot except for call sign 
WQGN602, which received an extension under the 2014 M-LMS Extension Order.  The 2014 M-LMS Extension 
Order did not address Progeny’s requests for waiver and extension of time, noting that the requests would be 
addressed in a separate order.  

54 2014 M-LMS Extension Order, 29 FCC Rcd at 10367, para. 16. 

55 See id. at 10367, para. 17.  M-LMS licensees were also cautioned that the “Bureau will not consider future 
requests for waiver or extension of either the interim or end-of-term construction deadline based on claims related to 
lack of equipment.” Id. at 10368, para. 18.   

56 See id. at 10368, para. 18.

57 See Petition for Reconsideration filed by Skybridge Spectrum Foundation and Telesaurus Holdings GB, LLC, WT 
Docket No. 12-229 (filed Sept. 29, 2014) (Havens Petition); Petition for Reconsideration filed by PCS Partners, L.P. 
(Sept. 29, 2014) (PCSP Petition).  

58 See Indoor Location Accuracy Order.
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911 callers when indoors.59  Increasingly, wireless 911 calls come from indoor environments where 
location accuracy technologies – many of which are optimized for outdoor calling – often do not work 
effectively.  The Commission noted the “critical importance” of improved indoor location accuracy to 
“enhance public safety and address the need to develop alternative technological approaches to address 
indoor location.”60  To close the gap in the performance of outdoor vs. indoor 911 location service, the 
Indoor Location Accuracy Order adopted measures requiring Commercial Mobile Radio Service (CMRS) 
providers to improve their 911 location technology and meet a timeline for implementation of solutions 
that will lead to improvements in horizontal and vertical location accuracy.61  Importantly, the 
requirements are technically feasible and technologically neutral, so that providers can choose the most 
effective solutions from a range of options.62  The Commission noted that the requirements allow 
sufficient time for development of applicable standards, establishment of testing mechanisms, and 
deployment of new location technology in both handsets and networks.63

14. The Indoor Location Accuracy Order requires, inter alia, CMRS providers to provide
dispatchable location64 or x/y coordinates65 within 50 meters of the caller for: (1) 40 percent of all 
wireless 911 calls within two years of the effective date of the order (by 2017);66 (2) 50 percent within
three years (by 2018); (3) 70 percent within five years (by 2020); and (4) 80 percent within six years (by 
2021).67  With regard to vertical location, the Indoor Location Accuracy Order requires CMRS providers 
to begin delivering uncompensated barometric pressure data68 within three years (by 2018) from any 
device that is capable of delivering such information.69  Nationwide CMRS providers must also submit by 
2018 a proposed z-axis metric, supported by test data, to the Commission for review and approval.70  By 
2021, nationwide CMRS providers must deploy vertical location technology (either dispatchable location 
or z-coordinate71 technology that meets the Commission’s approved metric) in the top 25 Cellular Market 

                                                     
59 Id., 30 FCC Rcd at 1260, para. 1.

60 Id. at 1266-67, para. 19.

61 Id. at 1260, para. 3.

62 Id. at 1260, para. 4.

63 Id.

64 “Dispatchable location” is the verified or corroborated street address of the calling party plus additional location 
information such as floor, suite, apartment or similar information that may be needed to adequately identify the 
location of the calling party.  See id. at 1274, para. 44.

65 The x/y location is an alternative to dispatchable location that is the coordinate-based horizontal location.  See id. 
at 1287, para. 74.

66 Id. at 1261-62, para. 6; 47 CFR § 20.18(i)(2)(i).  The effective date of the relevant rules not requiring PRA 
approval is April 3, 2015.  The effective date of the relevant rules requiring PRA approval is August 3, 2015.

67 Id. at 1261-62, para. 6.  The 2020 and 2021 benchmarks only apply to nationwide CMRS providers.

68 Handsets that can provide barometric pressure readings give an idea of the vertical height of the device.  See id. at 
1303-04, para. 115.

69 Id. at 1261-62, para. 6; 47 CFR § 20.18(i)(2)(ii).

70 Id. at 1261-62, para. 6.

71 Z-axis location refers coordinate-based vertical location, i.e., the coordinate that shows elevation.  Z-axis location 
is an alternative to dispatchable location, which would provide floor/suite information.  See id. at 1302-1305, paras. 
112-120.
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Areas (CMAs) nationwide.72  By 2023, nationwide CMRS providers must deploy vertical location 
technology in the top 50 CMAs.73  

15. To ensure that carriers are on track to implement improved indoor location accuracy, CMRS 
providers must have established a test bed by August 3, 2016, to validate technologies meeting certain 
requirements that are intended for indoor location, including dispatchable location technologies and those 
that deliver horizontal and/or vertical coordinates, in order for the test results to be considered valid for 
compliance purposes.74  By February 3, 2017, nationwide CMRS providers must also file a report with 
the Commission detailing their implementation plan to meet the location accuracy milestones.75  

II. PROGENY’S 2015 AMENDED WAIVER REQUESTS  

16. On March 27, 2015 and June 26, 2015, respectively, Progeny filed its Amended Waiver 
Requests, stating that the requests supersede both its 2012 and 2014 Waiver Requests.76 The Amended 
Waiver Requests generally seek a Commission waiver of the first construction deadlines for most of 
Progeny’s licenses77 and an extension of the second construction deadlines for all of the Licenses78 to 
coincide with the timelines set forth in the Commission’s Indoor Location Accuracy Order.79  As 
discussed below, the Amended Waiver Requests seek certain procedural, interim construction deadline, 
and end-of-term construction deadline waivers. 

17. Progeny’s Procedural Waiver Requests. Progeny requests waiver of certain Commission 
construction extension and electronic notification procedural requirements.80  On November 21, 2012, 
Progeny filed a paper supplemental extension request (Construction Supplement) with the Secretary and 
therefore seeks a waiver of the requirement that supplemental extension requests be filed electronically.81  
Second, Progeny seeks a waiver of the Commission’s requirement that construction notifications be filed 
electronically within 15 days of the expiration of the applicable construction period using FCC Form 
                                                     
72 Id.  CMAs are based on information from the 2010 Census.  Appendix B of the Indoor Location Accuracy Order
lists the top 50 CMAs.

73 Id.

74 Id. at 1307-09, paras. 126-132; 47 CFR § 20.18(i)(3)(i).  This deadline is 12 months from the effective date of the 
rules (August 3, 2015).

75 Id. at 1271, para. 37; 47 CFR § 20.18(i)(4)(i).  This deadline is 18 months from the effective date of the rules 
requiring PRA approval (August 3, 2015).  CMRS carriers are subject to other reporting and compliance measures 
beginning in early 2017 as described in Commission rule Section 20.18, 47 CFR § 20.18.

76 See supra note 2.

77 As discussed below, Progeny does not seek a complete waiver of the interim deadline for its top 40 EAs, but an 
extension of that deadline until June 21, 2013. 

78 Amendment at 2, 14.  Progeny couches its request as a “consolidation” of both the interim and final construction 
deadlines, resulting in “a unified single milestone deadline” for its M-LMS licenses.  Id.  Given the application of 
the Commission’s M-LMS construction rules, Progeny is in practical terms seeking a full waiver of the interim 
construction deadline, so that it is not at any point required to make an independent demonstration that it has met the 
interim one-third population coverage benchmark.  

79 Indoor Location Accuracy Order, 30 FCC Rcd at 1261-62, para. 6. 

80 Amendment at 11-13.

81 See id. at 11; 47 CFR § 1.946(e).
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601.82  With the exception of one EA (Orlando), Progeny filed initial construction notifications for its top 
40 EAs using FCC Form 601 when Progeny completed initial construction, while indicating that it was 
precluded from commencing commercial service.  Following the Commission’s grant of commercial 
service authority to Progeny, however, Progeny filed the June 2013 Letter in the Progeny Commercial 
Service Order docket, 83 but failed to file on FCC Form 601.  

18. Progeny contends that waiver of this procedural rule is warranted because: (1) the underlying 
purpose of the rule is well served because Progeny’s transmitters were constructed and capable of 
providing service in most of its top 40 EAs prior to the original July 19, 2012 deadline; (2) Progeny 
refrained from providing commercial service until it was authorized by the Commission, a situation which 
was beyond Progeny’s control; and (3) Progeny is preparing to provide “critically needed indoor location 
services.”84

19. Progeny’s Interim Construction Deadlines. With respect to its interim construction 
deadlines, Progeny seeks the following: (1) for its “top 40 EAs,” an extension of its interim construction 
deadline from July 19, 2012, to June 21, 2013, the date on which Progeny notified the Commission that it 
had satisfied its construction requirements;85 and (2) for all its licenses outside its “top 40 EAs,” a waiver 
of the interim construction deadline entirely, so that the only relevant construction deadlines remaining 
would be the end-of-term deadlines.  In its initial Waiver Request, Progeny sought an extension of 90 
days for these licenses, explaining that it required additional time to complete construction and file 
notifications for 13 EAs in its “top 40” EAs and that it was precluded from providing commercial 
service.86  Progeny filed the Construction Supplement with the Commission on November 21, 2012, 
noting that it had completed construction within the specified 90 day period in 39 of its top 40 EAs, but 
that the Commission had not yet granted it commercial authority to operate, and requested an extension of 
its interim deadline until 60 days after the Commission granted such commercial authority.87  As noted 
above, the Commission granted Progeny commercial authority on June 6, 2013,88 and Progeny
subsequently filed the June 2013 Letter indicating that it had completed construction in each of its top 40 
EAs and satisfied its interim construction obligations.89

                                                     
82 See id. at 11-12; 47 CFR § 1.946(d).

83 See June 2013 Letter.  In its Amendment, Progeny notes that it later used FCC Form 601 to amend its initial 
buildout notifications to formally update the Commission’s records regarding its meeting initial construction 
requirements as of June 21, 2013.  See Amendment at 5, n.19 & n.20.

84 Amendment at 13.

85 See Amendment at 3-13, Attachment B.  Absent a grant of this approximately one-year extension for licenses in 
its top 40 EA group which Progeny asserts have been constructed, these licenses would have terminated 
automatically and Progeny’s notifications of construction would be moot.  We also note that on June 6, 2013, the 
Commission adopted the Progeny Commercial Service Order, requiring Progeny to notify the Commission when it 
began commercial operations pursuant to the waiver.  See Progeny Commercial Service Order, 28 FCC Rcd at 8569, 
para. 30.  Progeny claims that it formally notified the Commission on June 21, 2013, that it commenced commercial 
operations in its top 40 EAs.  The Amendment seeks to align its first construction deadline for its top 40 EAs with 
this filing date.  Amendment at 2.  Alternatively, Progeny requests that the extension be granted to a date that is 60 
days after an order is released in response to the filing of the Amendment.  Amendment at 2, n.5.

86 See Waiver Request at 2.

87 See Construction Supplement at 2.

88 See Progeny Commercial Service Order.

89 See June 2013 Letter.
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20. Progeny argues that its initial request for a 90 day extension was justified because Progeny 
was actively and diligently working to provide critical indoor location accuracy service to support E911 
emergency response.90  Progeny suggests that its November 21, 2012 supplemental request for an 
extension until the Commission granted Progeny commercial authority was justified because the request 
was based on circumstances beyond its control; i.e., Progeny could not control how long it would take the 
Commission to find that Progeny’s location service would not cause unacceptable levels of interference to 
Part 15 devices and grant Progeny authority to initiate commercial operations.91  Progeny notes that the 
delays related to the Part 15 test process were “completely outside of Progeny’s ability to control.”92

21. Progeny’s End-of-Term Construction Deadlines. Progeny also requests a waiver to extend 
its end-of-term construction deadlines for all of its M-LMS Licenses, divided into three license groupings
as follows: (1) for its “largest 23 EAs,” corresponding to the top 25 CMAs,93 a deadline of April 3, 2020; 
(2) for its “next 21 EAs,” corresponding to 26-50 CMAs, a deadline of April 3, 2021; and (3) for its
“remaining 71 EAs,” a deadline of April 3, 2023.94  Progeny explains that these requested deadlines are 
intended to align with the Indoor Location Accuracy Order deadlines which are linked to the top 50 CMA 
list.95  The Indoor Location Accuracy Order establishes staggered deadlines for wireless carrier 
compliance with horizontal and vertical E911 location accuracy, which are based on CMA population.96  
Progeny asserts that its equipment can assist carriers in meeting the accuracy requirements, particularly 
indoor and vertical accuracy, and that the public interest will be served by permitting additional time to 
work with potential carrier customers to improve location accuracy and thereby meet the Commission’s 
established deadlines.97

22. With regard to the specific benchmarks, Progeny explains that the Commission’s Indoor 
Location Accuracy Order established timeframes extending for eight years, with escalating requirements 
for horizontal and vertical location accuracy.98  Progeny states that wireless carriers will likely be able to 

                                                     
90 See Amendment at 6-8.

91 See id. at 8-11.

92 Id. at 10.

93 Progeny notes that the number of EAs is less than 25 (the number of corresponding CMAs) because some of the 
largest EAs include more than one large CMA.  Amendment at 10. 

94 Limited Amendment at 4, Attachments C-E.  Progeny notes that, although it seeks unified milestones, all but two 
of its top 23 EAs and most of its next 21 EAs were covered by Progeny’s initial buildout showing for its top 40 EAs.  
Accordingly, because the initial showing was already met for its top 40 group, the requested deadlines for the top 40 
group that align with the Indoor Location Accuracy Order are for the second buildout showing only.  See Limited 
Amendment at 4, n.5.  Progeny states that in areas where carrier customer demand does not support coverage of 
two-thirds of the population by the unified deadline, it may seek to satisfy the requirement through a substantial 
service showing.  Amendment at 26.  

95 Limited Amendment at 1-3; Indoor Location Accuracy Order, 30 FCC Rcd at 1344, Appendix B.

96 Indoor Location Accuracy Order, 30 FCC Rcd at 1304, para. 117; 47 CFR § 20.18(i).

97 Amendment at 14.  Indeed, Progeny claims it is the only company that has demonstrated it can meet the 
Commission’s 50 meter horizontal accuracy requirement for a high percentage of wireless E911 calls made from 
urban indoor environments and vertical accuracy necessary to provide E911 location in tall buildings in urban areas.  
See id. at 22-24.

98 Id. at 15-16; Indoor Location Accuracy Order, 30 FCC Rcd at 1261-62, para. 6.
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satisfy the second- and third-year benchmarks for horizontal accuracy using existing technology.99  
However, Progeny asserts that the wireless carriers are likely to need Progeny’s indoor location 
technology to provide greater indoor penetration in heavily urban areas, “conditions corresponding with 
the top 25 CMAs,” to meet the April 2020 fifth-year benchmark.100  Thus, Progeny’s first requested 
extension for its “Largest 23 EAs” coincides with that 2020 date.101  Progeny states that its largest 23 EAs 
correspond to the top 25 CMAs.102  Progeny indicates that the Commission’s requirement that wireless 
carriers provide dispatchable location or compliant x/y-axis location for 80 percent of all wireless calls by 
2021 is likely to expand the location accuracy needs of the carriers across all top 50 urbanized CMAs; 
thus, Progeny aligns its requested deadline for its “next 21 EAs,” corresponding to CMAs 26-50 (for a 
total of the top 50 CMAs), with the sixth-year deadline.103  Finally, Progeny expects that the eighth-year 
requirement of z-axis location in the top 50 CMAs will encourage CMRS providers to deploy z-axis 
information beyond the top 50 CMAs; thus, Progeny requests that its final construction deadline for its 
remaining 71 EAs be extended to April 2023, to align with the indoor location accuracy rules.104

23. To support its requested waivers and extensions, Progeny contends that its buildout has been 
closely tied to the needs of the wireless carriers and that the actual market for its location service could 
not be known until the Commission adopted the accuracy requirements in the Indoor Location Accuracy 
Order.105  Therefore, it would be “inequitable, unduly burdensome, and not in the public interest” to have 
required Progeny to undertake most of its construction prior to this point.106  Because the Indoor Location 
Accuracy Order requirements “directly dictate”107 its construction timeline, Progeny submits that the 
Commission is justified in extending the construction requirements and linking them to the wireless 
carriers’ location accuracy requirements.  Progeny adds that it has undertaken significant effort and 
investment to ensure that its network will be capable of meeting the Commission’s E911 needs, including 
the installation of beacons in major cities, and remains poised to expand its coverage based on wireless 
carrier demand.108

24. Moreover, Progeny argues, the requested extensions would serve improved indoor wireless 
location accuracy, a “critical public safety need,”109 and that aligning its construction requirements with 
the location accuracy benchmarks will enable Progeny’s service to remain an option for the carriers to use 

                                                     
99 Amendment at 16.  

100 Id.

101 Id.  By 2020, wireless carriers are required to provide either a dispatchable address solution or an x/y-axis 
location of within 50 meters for 70 percent of all wireless 911 calls.  See Indoor Location Accuracy Order, 30 FCC 
Rcd at 1287-88, paras. 74, 77; 1292-95, paras. 89-98.  

102 Limited Amendment at 4.  

103 Amendment at 17.  See Indoor Location Accuracy Order, 30 FCC Rcd at 1287-88, paras. 74, 77; 1292-95, paras. 
89-98. See also Limited Amendment at 4.  Again, Progeny notes that the number of EAs here is less than 25 
because some of the largest EAs include more than one CMA.

104 Amendment at 17.  See Indoor Location Accuracy Order, 30 FCC Rcd at 1302-05, paras. 112-120.

105 Amendment at 19-20.

106 Id. at 19.

107 Id. at 20.

108 Id. at 18-19.

109 Id. at 21.
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to meet their requirements.110  Progeny maintains that its requests are more appropriate as compared to a 
phased schedule based on population percentages because of the fact that construction does not take place 
in stages at a location, but rather, full deployment is accomplished at one time.111

25. Comments and Replies.  On July 14, 2015, the Amended Waiver Requests were placed on 
Public Notice for comment.112  Three parties in addition to Progeny filed comments in response to the 
Public Notice.113  Of the three commenting parties, no party directly opposes the Amended Waiver 
Requests.114  API and PG&E express concern that Progeny’s network could cause interference to their 
operations going forward and recommend that the Commission extend the previously required 
interference reporting obligations to monitor interference to Part 15 operations.115  PCSP reiterates its 
requests related to the 2014 M-LMS Extension Order and argues that similarly situated licensees must be 
accorded comparable treatment. 116 PCSP further requests action on its petition for reconsideration of the 
2014 M-LMS Extension Order before any action on Progeny’s Amended Waiver Requests.117

III. DISCUSSION

26. Standard of Review.  Licensees may request a waiver of the construction requirement 
pursuant to Section 1.925,118 or an extension of time to construct pursuant to Section 1.946(e).119  The 
Commission may grant a request for a waiver when: (i) the underlying purpose of the rules(s) would not 
be served or would be frustrated by application to the instant case, and a grant of the requested waiver 
would be in the public interest; or (ii) in view of the unique or unusual factual circumstances of the instant 
case, application of the rule(s) would be inequitable, unduly burdensome, or contrary to the public 
interest, or the applicant has no reasonable alternative.120 Further, Section 1.946(e) of the Commission's 
rules allows for an extension of time to meet construction requirements where a licensee demonstrates 
that failure to meet the construction deadline is due to circumstances beyond its control, while specifying 

                                                     
110 See id. at 24.

111 See id. at 25-26.

112 See Wireless Telecommunications Bureau Seeks Comment on Requests by Progeny LMS, LLC for Waiver and 
Extension of Time to Construct 900 MHz Multilateration Location and Monitoring Service Licenses, Public Notice, 
30 FCC Rcd 7267 (WTB 2015).

113 See The American Petroleum Institute (API) Aug. 3, 2015 Comments (API Comments); PCS Partners, L.P. 
(PCSP) Aug. 3, 2015 Comments (PCSP Comments); PG&E Corporation (PG&E) Aug. 3, 2015 Comments (PG&E 
Comments); PG&E Aug. 13, 2015 Reply (PG&E Reply); Progeny Aug. 13, 2015 Reply (Progeny Reply); Progeny 
Aug. 17, 2015 Sur-Reply (Progeny Sur-Reply). 

114 See API Comments at 1 (“API does not take a position on whether grant of the Extension Request is 
warranted.”); PG&E Comments at 1 (“PG&E does not oppose the Progeny Request.”).  Although PCSP discusses its 
prior request for reconsideration and clarification of the Division’s 2014 M-LMS Extension Order, it does not 
directly oppose Progeny’s Amended Extension Requests.  See PCSP Comments at 1-3.

115 See API Comments at 2-5; PG&E Comments at 4-6, PG&E Reply.

116 See PCSP Comments at 3.

117 Id.

118 47 CFR § 1.925.

119 47 CFR § 1.946(e).

120 47 CFR § 1.925(b)(3).
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a number of reasons that would not justify an extension, such as a licensee’s failure to obtain financing, 
antenna sites, or equipment.121 We note that the waiver standard and extension standards must be applied 
in consideration of Section 309(j), which states that the Commission shall include performance 
requirements to ensure prompt delivery of services, to prevent stockpiling and warehousing of spectrum 
by licensees, and to promote investment and deployment of new technologies and services.122

27. Progeny’s B and C Block Construction Deadlines.  For the reasons and to the extent 
described below, we find that a conditional grant of Progeny’s Amended Waiver Requests for its B and C 
Block licenses is warranted in the public interest pursuant to Section 1.925(b)(3) of the Commission’s 
rules,123 and we therefore extend the construction deadlines for those licenses.124  We address Progeny’s 
requests related to its A Block licenses separately below.125  Specifically, we extend Progeny’s initial 
construction deadline from July 19, 2012 to June 21, 2013 for its “top 40 EA” licenses listed in 
Attachment A,126 for which it has notified the Commission of completion of initial construction.127  As 
discussed below, we grant a waiver of the interim construction deadline entirely for all Progeny’s
remaining licenses outside its “top 40 EAs,” as set forth in Attachment B, so that these licenses will only 
be subject to the applicable end-of-term construction deadlines. Finally, we extend the end-of-term
construction deadlines for its B and C Block licenses as follows in three license groupings based 
substantially on the Indoor Location Accuracy Order:128 (1) 21 EA licenses129 set forth in Attachment C,
corresponding to the top 25 most populous CMAs, will have an extended end-of-term construction 
deadline of April 3, 2020; (2) 21 EA licenses set forth in Attachment D, corresponding to the next 26-50 
most populous CMAs, will have an extended end-of-term construction deadline of April 3, 2021; and (3) 
71 EA licenses set forth in Attachment E outside of the top 50 CMAs will have an extended end-of-term 

                                                     
121 47 CFR § 1.946(e).

122 47 U.S.C. § 309(j).

123 47 CFR § 1.925(b)(3).

124 In May 2015, Progeny filed applications for modification to consolidate licenses for a large number of its M-
LMS licenses. See ULS File Nos. 0006816188 et al., filed May 26-29, 2015. Progeny states that consolidation of 
its B and C Block call signs would result in a single call sign for each EA in which it holds a license. We need not 
address these applications because Progeny withdrew each on December 2, 2016.

125 See infra para. 36.

126 Progeny’s top 40 EA licenses are also set forth in the Amended Waiver Requests.  See Amendment, Attachment
B.

127 See infra para. 39.  We grant the extension of the initial deadline for the licenses on Attachment B to the 
Amendment to June 21, 2013 as requested, rather than to the requested alternative date of sixty days subsequent to 
this order, because the June 21, 2013 date coincides with the date Progeny notified the Commission that it had 
actually begun commercial operations using those licenses pursuant to the authority granted to it just a few weeks 
prior to that date.  The June 21, 2013 date reflects the fact that Progeny was standing by, willing and able to provide 
commercial service, but for the pending Part 15 testing processes and grant of authority.

128 Progeny requests staggered deadlines intended to align with the Indoor Location Accuracy Order deadlines 
linked to the top 50 CMA list.  Limited Amendment at 1-3; Indoor Location Accuracy Order, 30 FCC Rcd at 1344, 
Appendix B.

129 While Progeny requests an extended construction deadline until April, 2020, for 23 EA licenses (corresponding 
to the top 25 CMAs), it included in that total its 2 A Block licenses.  We separately address Progeny’s A Block 
licenses below as indicated and therefore extend relief discussed here to the “21” Progeny B and C Block licenses 
corresponding to the top 25 CMAs.
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construction deadline of April 3, 2023.130

28. Based on our review of the record and the totality of the circumstances presented in this case, 
we find that the underlying purpose of Section 90.155(d), to ensure that M-LMS licensees use spectrum 
to provide location-based services to consumers, would not be served or would be frustrated if applied 
here.  We also find that a number of factors, taken collectively, justify relief in the public interest
provided that the conditions specified below are adhered to.131  First, as discussed below, the record 
clearly demonstrates that Progeny’s network holds the potential of offering significant public safety 
benefits through improved E911 indoor location accuracy and, through our conditional relief, we ensure 
that Progeny will have the opportunity to provide such service to wireless carriers in order for them to 
meet upcoming deadlines adopted in the Indoor Location Accuracy Order.132 Second, rather than seek 
further relief based on speculative business plans, Progeny constructed its initial position location 
network after designing and contracting for custom manufactured M-LMS transmitters in a spectrum 
band where equipment had not to date been available.133 Third, after seeking and obtaining Commission 
certification of transmitters134 for use on its B and C Block M-LMS spectrum,135 Progeny began test 
operations on a network comprised of hundreds of beacons in 39 of its 40 largest EAs.136  Moreover, after 
successful testing that resulted in a Commission grant of commercial service authority for its B and C 
Block Licenses, Progeny in fact commenced actual operations in its top 40 EAs.137

                                                     
130 We note that Progeny holds separate licenses in each EA for both the B Block and C Block.  Accordingly, as 
reflected in the Attachments to this Order and in ULS, our grant of relief in 21 EAs until 2020 is for 42 licenses; 21 
EAs until 2021 is for 42 licenses; and 71 EAs until 2023 is for 142 licenses, for a total of 226 Progeny-held B and C 
Block M-LMS licenses. 

131 See infra paras. 33-35.

132 See Progeny Commercial Service Order, 28 FCC Rcd at 8556-57, paras. 1, 3; Progeny Limited Waiver Order, 26 
FCC Rcd at 16885, para. 18. The Commission has consistently considered the public safety benefits of proposed 
operations in granting waiver relief.  See Request of PTC-220, LLC for Waivers of Certain 220 MHz Rules, 
Memorandum Opinion and Order, 24 FCC Rcd 8537, 8538, 8543, paras. 3, 13 (granting PTC-220 a five-year waiver 
was in the public interest because the proposed service had the capability to dramatically improve railroad safety by, 
inter alia, preventing train-to-train collisions, enforcing speed limits, and protecting roadway workers near trains, 
pursuant to the 2008 Rail Safety Improvement Act.  See 49 U.S.C. § 20101).  See also NRTC LLC, Demonstration of 
Five-Year Construction Requirements and Request for Extension of Construction Deadlines, DA 09-1459, Order, 24 
FCC Rcd 8656, 8660, para. 11 (WTB MD 2009) (NRTC Extension Order) (extending NRTC’s construction 
deadline, in part, due to the importance of NRTC’s system in ensuring a reliable power service to the public, 
including consumers in rural areas, responding to weather emergencies and communicating with public safety 
entities). 

133 See Progeny Commercial Service Order. 

134 See Grant of Equipment Authorization, Certification, to NextNav LLC, FCC Identifier A4P-100-0004-05 (Feb. 3, 
2012).  The equipment authorization is for a purpose-built M-LMS beacon for operation on the M-LMS B and C 
Blocks.  There remains no certified equipment for operation under our Part 90 M-LMS rules in the A Block. 

135 Waiver Request at 11.

136 See Construction Supplement at 1 (notifying the Commission of commencement of test operations prior to 
obtaining commercial authority); Waiver Request at 16.  See also NRTC Extension Order, 24 FCC Rcd at 8660, 
para. 11 (granting an extension of NRTC’s construction requirement where NRTC’s construction of more than 395 
sites across 17 states demonstrated that it would put its licenses to effective use).

137 See June 2013 Letter.
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29. In the Indoor Location Accuracy Order, the Commission reiterated that improved indoor 
location accuracy is a critical public safety need, finding it appropriate to “implement measures designed 
to address public safety’s critical need for obtaining indoor location information…”138  As a result of a 
significant increase in wireless calls to 911 from indoor locations, the quality of location information 
available to first responders has been degraded.139  To address this critical public safety need, the 
Commission adopted enhanced indoor wireless location accuracy rules to improve public safety “and 
address the need to develop alternative technological approaches to address indoor location.”140  The 
Commission recognized the importance of technologically neutral rules and highlighted NextNav’s141

technology as one of several promising options for wireless providers to use to meet their location 
accuracy commitments.142

30. Extending Progeny’s construction deadlines will promote beneficial use of the spectrum and 
enable the NextNav equipment to remain an option for wireless carriers to improve location accuracy and 
satisfy the Commission’s location accuracy rules identified as a critical public safety need.  We agree 
with Progeny that granting conditional relief serves the public interest and will “preserve the continued 
availability of Progeny’s service for E911 emergency response.”143  We also find that the existence of 
competing technologies spurs innovation and provides choice to consumers, thereby furthering the public 
interest.  

31. We note that in the 2014 M-LMS Extension Order, the Division extended the construction 
deadlines to 2016 and 2018 for all other M-LMS licensees besides Progeny, but found no adequate 
justification for the substantially more extended relief requested.144  In contrast, we find here that there are 
unique circumstances and a strong public interest justification for extending Progeny’s end-of-term 
construction deadlines beyond 2016 and 2018.  Specifically, Progeny has sought and received a 
Commission waiver, actually developed equipment where none existed for M-LMS deployment, engaged 
in successful testing and initial deployment, and specifically committed to addressing a critical public 
safety need to potentially enable wireless carriers to improve their indoor location accuracy and meet the 
Commission’s recently adopted benchmarks in the Indoor Location Accuracy Order.   

32. We also reject IEEE 802’s assertion that M-LMS is an obsolete technology and no longer 
viable as a competitive geolocation technology given the current availability of products utilizing GPS for 
geolocation services for outdoor applications, cellular mobile, or Wi-Fi for indoor applications.145  We 
note that Progeny is proceeding with the launch of its commercial M-LMS network following the 
Progeny Commercial Service Order146 and has developed a technology examined by the Commission’s 
                                                     
138 Indoor Location Accuracy Order, 30 FCC Rcd at 1265, para. 15.

139 Id. at 1266-67, paras. 18-19.

140 Id. at 1266-67, para. 19.

141 Progeny and NextNav LLC are wholly-owned subsidiaries of NextNav Holdings LLC, previously named 
Progeny Holdings LLC.

142 Indoor Location Accuracy Order, 30 FCC Rcd at 1294-95, paras. 95-96; 1302, para. 113.

143 Amendment at 20.

144 2014 M-LMS Extension Order, 29 FCC Rcd at 10368, para. 18.  The Division also stated that it would not 
consider future requests for waiver or extension of time based on claims related to lack of equipment.  Id.

145 IEEE 802 Comments at 2-3.

146 See Progeny Commercial Service Order, 28 FCC Rcd 8555, 8561, paras. 1, 13.
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Communications Security, Reliability and Interoperability Council (CSRIC).  A 2013 CSRIC report 
found that Progeny’s system demonstrated improved indoor location capabilities for E911.147  We believe 
the existence of competing technologies spurs innovation and provides choice to consumers, thereby 
furthering the public interest.  The fact that Progeny has continued to pursue deployment of M-LMS 
technology suggests that it is not, as IEEE 802 argues, obsolete.  With respect to API’s and PG&E’s 
concerns that Progeny’s network could cause interference to their operations going forward, and their 
recommendation that the Commission extend the previously required interference reporting obligations to 
monitor interference to Part 15 operations,148 we find that these issues were previously addressed in the 
Progeny Commercial Service Order.149  In that order, the Commission specifically contemplated 
Progeny’s expansion into other geographic areas when crafting the reporting requirements and requiring 
ongoing interference monitoring.150  Likewise, PCSP’s concerns regarding comparable treatment among 
M-LMS licensees151 were raised in the PCSP Petition and are more properly addressed in that 
proceeding.152    

33. Conditions.  We find it in the public interest to grant relief to Progeny for its B and C Block 
licenses’ end-of-term construction deadlines so long as Progeny demonstrates that it is in fact supporting 
the wireless carriers’ efforts to comply with their E911 location accuracy requirements as set forth in the 
Indoor Location Accuracy Order.  Progeny’s relief is therefore subject to the conditions set forth below.

34. Progeny must meet the construction deadlines established herein and timely file construction 
notifications acceptable to the Commission.  When filing its construction notifications to demonstrate the 
required population coverage or substantial service, Progeny may only include coverage areas where its 
signal strength is sufficient for carrier compliance with the requirements established in the Commission’s
Indoor Location Accuracy Order.  We remind Progeny that the relevant M-LMS licenses will terminate
automatically if Progeny fails to meet these required benchmarks pursuant to Sections 1.946(c) and 
1.955(a) of the Commission’s rules.153  Moreover, as an additional condition, Progeny is required to 
continue to provide location accuracy services on all of its B and C Block licenses for at least a five (5) 
year period ending April 3, 2025.154  Until April 3, 2025, Progeny’s B and C Block licenses may not be 
assigned, transferred, partitioned, disaggregated, and/or leased to any third party, unless the potential 
assignee, transferee, partitionee, disaggregatee, and/or lessee requests a waiver justifying continuation of 
the waiver relief granted herein and the Bureau grants such relief.  

35. In addition, we condition the relief provided on Progeny filing periodic reports electronically 
in this docket, WT Docket No. 12-202, as outlined below, demonstrating its progress toward meeting the 
extended construction deadlines.  These reports are necessary because a waiver would not be warranted 

                                                     
147 Id. at 8556, para. 3.

148 See API Comments at 2-5; PG&E Comments at 4-6; PG&E Reply.

149 See Progeny Commercial Service Order.

150 See id., 28 FCC Rcd at 8568-69, paras. 29-31.

151 See PCSP Comments at 3.

152 See supra note 57.

153 47 CFR §§ 1.946(c), 1.955(a).

154 This date represents five years from the April 3, 2020 end-of-term construction deadline for its 25 most populous 
CMAs and ensures that, for a reasonable and not unduly burdensome time period, Progeny will continue to provide 
service to carriers complying with the indoor location accuracy requirements.
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absent a direct link between Progeny’s proposed service offering and the likelihood of its carrier 
customers being able to benefit the public through compliance with the Indoor Location Accuracy Order
requirements.  The record reflects that each step requiring a report is a precursor to Progeny’s ultimate 
ability to comply with its construction deadlines (e.g., handsets to market, inclusion in the test bed, 
agreements with carriers).  This waiver terminates if we determine that any of Progeny’s reports do not 
adequately demonstrate that each of the precursors has been accomplished, unless Progeny separately 
demonstrates that continuation of the waiver relief is nonetheless in the public interest. Accordingly, we 
require the following:

 By March 1, 2017, Progeny must file a report with the Commission that includes the 
following information:

o A demonstration of its substantial progress toward bringing compatible handsets 
to market; 

o Identification of the carrier(s) Progeny will provide service to and a detailed plan 
for site deployment, testing, and activation in each license area; and

o The date on which it commenced testing in the Indoor Location Accuracy Test 
Bed and, if applicable, the date testing was completed and certification was 
received from the Test Bed Administrator.

 If Progeny has not completed its Indoor Location Accuracy Test Bed testing by March 1, 
2017, Progeny must file a report with the Commission showing the date testing was 
completed, including certification from the Test Bed Administrator, not later than ten (10) 
days following completion of testing.  If Progeny did not receive certification, then it must 
report that additional testing is necessary and when that testing is scheduled.  Upon 
completion of additional testing, Progeny must file a report showing the date its additional 
testing was completed and including its certification from the Test Bed Administrator.

 Beginning on September 1, 2017, Progeny must file semi-annual reports (by March 1 and 
September 1 of each year ending on March 1, 2025) detailing its progress toward 
deployment, testing, and activation in each market. For licenses that are past the relevant 
end-of-term deadline, Progeny must include in each semi-annual report a confirmation that 
such licenses continue to remain in operation providing location accuracy services. 

 By April 2, 2019, Progeny must file a report with the Commission demonstrating that 
compatible handsets are commercially available in the United States. 

36. Progeny’s A Block Licenses. With regard to Progeny’s two A Block licenses, we note that 
the Commission’s grant of authority to Progeny to commence commercial operation of its M-LMS 
network is limited to Progeny’s B and C Block licenses.155 Progeny includes its two A Block 
authorizations in its request for waiver or extension of the construction deadlines,156 but, in contrast to its 
B and C Block arguments, fails to demonstrate that provision of service is possible under an extended 
timeframe, or even that relief is needed to develop equipment for commercial operation on the A 
Block.157  Commission records do not indicate that there is M-LMS equipment certified for operation 
under Part 90 of the Commission’s rules on the A Block.  We find that Progeny has not made any 
showing to justify a further extension of time to construct its two A Block licenses. Accordingly, we 
hereby (1) deny Progeny’s waiver or extension request with regard to call signs WPQQ203 and 

                                                     
155 See Progeny Commercial Service Order, 28 FCC Rcd at 8562-63, para. 17, n.45.

156 Progeny includes its two A Block licenses, WPQQ203 and WPQQ254, in its largest 23 EA group with a 
requested construction deadline of April 3, 2020.

157 See Amended Waiver Requests.
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WPQQ254 and find that these licenses automatically terminated as of July 19, 2012158 pursuant to 
Sections 1.946(c) and 1.955(a)(2) of the Commission’s rules;159 and (2) dismiss as moot Progeny’s 
renewal applications for call signs WPQQ203 and WPQQ254.160  

37. Procedural Waivers.  We now address Progeny’s requests for procedural waivers 
surrounding the initial construction deadline of July 19, 2012, and Progeny’s initial construction filings.  
In these circumstances, we find that waiver of the rule requiring electronic filing and the filing of a 
construction notification within fifteen days of the construction deadline, to the extent necessary, is 
warranted because neither the public interest nor the underlying purpose of the rule would be served by a 
denial of the requests for relief.  Moreover, it would be inconsistent to deny the limited procedural relief 
requested for the licenses actually constructed in Progeny’s “top 40 EAs,” where we find it in the public 
interest, as discussed herein, to grant a complete waiver of the first construction deadline for the balance 
of Progeny’s M-LMS licenses.

38. In addition, we note that Progeny intended to amend its prior extension requests by filing the 
Amended Waiver Requests in ULS. However, Progeny in fact submitted the amendments as new 
requests for extension, which must be filed before the expiration of the construction deadline.161

Progeny’s Amended Waiver Requests were therefore late-filed and should have included a request for 
waiver. Given Progeny’s explanation that it was amending and superseding its timely-filed 2012 and 
2014 extension/waiver requests to provide further relevant information for Commission consideration, we 
hereby waive on our own motion the requirement that extension requests must be filed before the 
construction deadline with regard to the Amended Waiver Requests. Furthermore, this procedural waiver 
is warranted because neither the public interest nor the underlying purpose of the rule would be served by 
not extending relief in this instance.

39. Acceptance of Construction Notifications for Progeny’s Licenses Already Constructed.  As 
discussed, in this Order we extend the initial construction deadline for Progeny’s licenses in its top 40 
EAs listed on Attachment B to its Amendment to June 21, 2013, and waive the applicable electronic 
notification procedural requirements associated with the initial construction notification filings.  Progeny 
had notified the Commission that, in accordance with the construction requirements for M-LMS 
licensees, Progeny had completed construction of its initial network in each of its top 40 EAs and had 
placed into operation a sufficient number of base stations to provide multilateration location service to at 
least one-third of the population in each EA.162  After review, we accept Progeny’s initial construction 
notification filings, as amended, and find that Progeny has satisfied its interim construction requirements 
for those licenses as of June 21, 2013.163

                                                     
158 See LMS Extension Order in which the Bureau extended Progeny’s initial deadline to July 19, 2012, and final 
deadline to July 19, 2014.

159 47 CFR §§ 1.946(c), 1.955(a)(2).

160 See ULS File Nos. 0004307406 and 0004307478. 

161 See 47 CFR § 1.946(e).

162 See Amendment at 5, citing its June 21, 2013 letter from Bruce A. Olcott, see supra note 42.  Progeny later used 
FCC Form 601 to amend its initial buildout notifications in March 2015.  See Amendment at 5, n.19.  Progeny notes 
that, for the Orlando EA, where completion of construction was delayed by a nesting eagle, the buildout notification 
identifying June 21, 2013 as the compliance date was filed as an initial notification and not as an amendment to a 
previous notification.  See id.

163 See Amendment, Attachment B.
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40. Renewal Applications. In July 2010, Progeny filed applications seeking renewal of its 
Licenses.  Warren Havens, Telesaurus, Skybridge, and other affiliated entities (collectively, Havens
Petitioners) filed a petition to deny Progeny’s renewal applications.164  The Havens Petitioners state that 
the facts and arguments supporting their Renewal PTD “have been previously presented” to the 
Commission, referencing and attaching various past pleadings.165  In sum, the Havens Petitioners reiterate 
their claims regarding Progeny’s actions at the time of the LMS auction in 1999 and initial grant of the 
Licenses; namely, that Progeny did not properly win any M-LMS licenses at auction, but rather acquired 
the licenses by fraud, and committed other licensing and auction rule violations.166  In its Opposition to 
the Renewal PTD, Progeny asserts that the issues raised “have long since been settled by the 
Commission” and that none of them were timely made, but rather were raised approximately seven years 
after the Commission requested public comment on the issues.167  Progeny argues that the Renewal PTD
is procedurally defective and contains factual and other inaccuracies.168  

41. We hereby dismiss the Renewal PTD as untimely and otherwise procedurally deficient.  As 
noted in the December 1999 Public Notice, the public was given ample opportunity to object to Progeny’s 
Form 601 and petitions to deny were required to have been filed by December 16, 1999.169  No Havens
Petitioner filed a timely petition to deny or comment in response to any of the various public notices 
leading up the grant of Progeny’s Licenses in July 2000.170  We also agree with Progeny that the Havens
Petitioners fail to satisfy the requirement that petitions to deny “must contain specific allegations of fact 
sufficient to make a prima facie showing” that application grant is inconsistent with the public interest.171  
The Renewal PTD does not include specific facts supporting the claims of fraud and other auction rule 
violations.172  Moreover, we have already addressed and dismissed as without merit a prior challenge by 
Warren Havens and affiliates questioning the Auction 21 process and the validity of Progeny’s 
Licenses.173  As we explained, the issues raised by Havens and affiliates associated with Auction 21 and 

                                                     
164 See Petition of Warren Havens et al. to deny the Applications of Progeny LMS, LLC for renewal of 
Multilateration Location and Monitoring Services Economic Area Licenses, Public Notice Report No. 6012, File 
Nos. and Call Signs listed in Report No. 6012, leading with 0004307320 and WPQP865 (filed August 6, 2010) 
(Renewal PTD).

165 Id. at 2.

166 See id. at 2-4.

167 See Opposition of Progeny to Petition to Deny Applications of Progeny LMS, LLC for renewal of Multilateration 
Location and Monitoring Services Economic Area Licenses, Public Notice Report No. 6012, Lead File No. 
0004307320 (WPQP865) at 1-2 (filed August 19, 2010) (Opposition).

168 Id. at 2-8.  The Havens Petitioners filed a reply to the Opposition repeating arguments referenced in the Renewal 
Petition surrounding the auction and initial grant of the Licenses, dated August 31, 2010, and a request to accept late 
filing of that reply, dated September 1, 2010.

169 See Location and Monitoring Service Application Accepted for Filing, Public Notice, 15 FCC Rcd 1591 (WTB 
1999) (December 1999 Public Notice).

170 Id.

171 See 47 CFR § 1.939(d), Opposition at 2-3.

172 Renewal PTD at 2-4.

173 See Application for Transfer of Control of Progeny LMS LLC to Progeny LMS Holdings LLC and Notification of 
the Consummation of the Transfer of Control of Progeny LMS LLC to Progeny LMS Holdings LLC, Order, 27 FCC 
Rcd 5871, 5878-80, paras. 20-23 (WTB MD 2012) (Application for Review pending, see Telesaurus Holdings GB 
(continued….)
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the validity of the Licenses were considered by the Bureau in granting the Licenses.174  Accordingly, we 
dismiss the Renewal PTD.  Consistent with the relief we provide today, we grant Progeny’s pending 
renewal applications for their B and C Block Licenses on the condition that Progeny timely meet its 
construction requirements and all other conditions prescribed in this Order.

IV. ORDERING CLAUSE

42. Accordingly, IT IS ORDERED that, pursuant to Sections 2 and 4(i) of the Communications 
Act of 1934,  as amended, 47 U.S.C. §§ 152, 154(i), and Sections 0.131, 0.331, 1.925, and 90.155(d) of 
the Commission’s rules, 47 C.F.R. §§ 0.131, 0.331, 1.925, 90.155(d), the Progeny LMS, LLC 
Amendment and Restatement to Requests for Waiver and Extension of Time filed March 27, 2015, as 
amended by the Progeny LMS, LLC Limited Amendment to Amendment and Restatement to Requests
for Waiver and Extension of Time filed June 26, 2015, IS GRANTED to the extent discussed and subject 
to the conditions imposed herein and is otherwise DENIED.

FEDERAL COMMUNICATIONS COMMISSION

Roger S. Noel, Chief
Mobility Division
Wireless Telecommunications Bureau

(Continued from previous page)                                                            
LLC, Intelligent Transportation & Monitoring Wireless LLC, Environmental LLC, Verde Systems LLC, and Warren 
Havens, Application for Review of Bureau’s May 31, 2012 Order (filed July 2, 2012)).  See also Requests of 
Progeny LMS, LLC and PCS Partners, L.P. for Waiver of Multilateration Location and Monitoring Service 
Construction Rules, Order, 23 FCC Rcd 17250 (2008) (Petition for Reconsideration pending, see Petition for 
Reconsideration or in the Alternative Section 1.41 Request, filed Dec. 29, 2008 by Warren Havens, Telesaurus 
Holdings GB LLC, Skybridge Spectrum Foundation, AMTS Consortium LLC, Telesaurus VPC LLC, and 
Intelligent Transportation & Monitoring Wireless, LLC). 

174 See id., 27 FCC Rcd at 5879, para. 22, citing the December 1999 Public Notice.
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ATTACHMENT A

Extension of interim construction deadline to June 21, 2013

Call Sign Market Code Market Description Channel Block
WPQP849 BEA003 Boston-Worcester-

Lawrence-Lowe
B

WPQP850 BEA003 Boston-Worcester-
Lawrence-Lowe

C

WPQP855 BEA006 Syracuse, NY-PA B

WPQP856 BEA006 Syracuse, NY-PA C

WPQP863 BEA010 New York-No. New 
Jer.-Long Isl.

B

WPQP864 BEA010 New York-No. New 
Jer.-Long Isl.

C

WPQP867 BEA012 Philadelphia-
Wilmington-Atl. C

B

WPQP868 BEA012 Philadelphia-
Wilmington-Atl. C

C

WPQP869 BEA013 Washington-Baltimore, 
DC-MD-VA

B

WPQP870 BEA013 Washington-Baltimore, 
DC-MD-VA

C

WPQP875 BEA018 Greensboro-Winston-
Salem-High

B

WPQP876 BEA018 Greensboro-Winston-
Salem-High

C

WPQP877 BEA019 Raleigh-Durham-
Chapel Hill, NC

B

WPQP878 BEA019 Raleigh-Durham-
Chapel Hill, NC

C

WPQP883 BEA023 Charlotte-Gastonia-
Rock Hill,

B

WPQP884 BEA023 Charlotte-Gastonia-
Rock Hill,

C

WPQP895 BEA029 Jacksonville, FL-GA B

WPQP896 BEA029 Jacksonville, FL-GA C

WPQP897 BEA030 Orlando, FL B

WPQP898 BEA030 Orlando, FL C

WPQP899 BEA031 Miami-Fort 
Lauderdale, FL

B

WPQP900 BEA031 Miami-Fort 
Lauderdale, FL

C

WPQP905 BEA034 Tampa-St. Petersburg-
Clearwater

B
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WPQP906 BEA034 Tampa-St. Petersburg-
Clearwater

C

WPQP911 BEA040 Atlanta, GA-AL-NC B

WPQP912 BEA040 Atlanta, GA-AL-NC C

WPQP925 BEA049 Cincinnati-Hamilton, 
OH-KY-IN

B

WPQP926 BEA049 Cincinnati-Hamilton, 
OH-KY-IN

C

WPQP929 BEA051 Columbus, OH B

WPQP930 BEA051 Columbus, OH C

WPQP931 BEA053 Pittsburgh, PA-WV B

WPQP932 BEA053 Pittsburgh, PA-WV C

WPQP935 BEA055 Cleveland-Akron, OH-
PA

B

WPQP936 BEA055 Cleveland-Akron, OH-
PA

C

WPQP939 BEA057 Detroit-Ann Arbor-
Flint, MI

B

WPQP940 BEA057 Detroit-Ann Arbor-
Flint, MI

C

WPQP943 BEA062 Grand Rapids-
Muskegon-Holland,

B

WPQP944 BEA062 Grand Rapids-
Muskegon-Holland,

C

WPQP945 BEA063 Milwaukee-Racine, WI B

WPQP946 BEA063 Milwaukee-Racine, WI C

WPQP947 BEA064 Chicago-Gary-
Kenosha, IL-IN-WI

B

WPQP948 BEA064 Chicago-Gary-
Kenosha, IL-IN-WI

C

WPQP953 BEA067 Indianapolis, IN-IL B

WPQP954 BEA067 Indianapolis, IN-IL C

WPQP961 BEA071 Nashville, TN-KY B

WPQP962 BEA071 Nashville, TN-KY C

WPQP963 BEA073 Memphis, TN-AR-MS-
KY

B

WPQP964 BEA073 Memphis, TN-AR-MS-
KY

C

WPQP977 BEA083 New Orleans, LA-MS B
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WPQP978 BEA083 New Orleans, LA-MS C

WPQP991 BEA096 St. Louis, MO-IL B

WPQP992 BEA096 St. Louis, MO-IL C

WPQP993 BEA099 Kansas City, MO-KS B

WPQP994 BEA099 Kansas City, MO-KS C

WPQQ212 BEA125 Oklahoma City, OK B

WPQQ213 BEA125 Oklahoma City, OK C

WPQQ214 BEA127 Dallas-Fort Worth, TX-
AR-OK

B

WPQQ215 BEA127 Dallas-Fort Worth, TX-
AR-OK

C

WPQQ218 BEA131 Houston-Galveston-
Brazoria, TX

B

WPQQ219 BEA131 Houston-Galveston-
Brazoria, TX

C

WPQQ224 BEA134 San Antonio, TX B

WPQQ225 BEA134 San Antonio, TX C

WPQQ226 BEA141 Denver-Boulder-
Greeley, CO-KS-

B

WPQQ227 BEA141 Denver-Boulder-
Greeley, CO-KS-

C

WPQQ234 BEA152 Salt Lake City-Ogden, 
UT-ID

B

WPQQ235 BEA152 Salt Lake City-Ogden, 
UT-ID

C

WPQQ236 BEA153 Las Vegas, NV-AZ-UT B

WPQQ237 BEA153 Las Vegas, NV-AZ-UT C

WPQQ242 BEA158 Phoenix-Mesa, AZ-NM B

WPQQ243 BEA158 Phoenix-Mesa, AZ-NM C

WPQQ246 BEA160 Los Angeles-Riverside-
Orange C

B

WPQQ247 BEA160 Los Angeles-Riverside-
Orange C

C

WPQQ248 BEA161 San Diego, CA B

WPQQ249 BEA161 San Diego, CA C

WPQQ252 BEA163 San Francisco-
Oakland-San Jose

B
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WPQQ253 BEA163 San Francisco-
Oakland-San Jose

C

WPQQ257 BEA167 Portland-Salem, OR-
WA

B

WPQQ258 BEA167 Portland-Salem, OR-
WA

C

WPQQ261 BEA170 Seattle-Tacoma-
Bremerton, WA

B

WPQQ262 BEA170 Seattle-Tacoma-
Bremerton, WA

C
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ATTACHMENT B

Waiver of interim construction deadline for non-top 40 EAs

Call Sign Market Code Market Description Channel Block
WPQP845 BEA001 Bangor, ME B

WPQP846 BEA001 Bangor, ME C

WPQP847 BEA002 Portland, ME B

WPQP848 BEA002 Portland, ME C

WPQP851 BEA004 Burlington, VT-NY B

WPQP852 BEA004 Burlington, VT-NY C

WPQP853 BEA005 Albany-Schenectady-
Troy, NY

B

WPQP854 BEA005 Albany-Schenectady-
Troy, NY

C

WPQP857 BEA007 Rochester, NY-PA B

WPQP858 BEA007 Rochester, NY-PA C

WPQP859 BEA008 Buffalo-Niagara Falls, 
NY-PA

B

WPQP860 BEA008 Buffalo-Niagara Falls, 
NY-PA

C

WPQP861 BEA009 State College, PA B

WPQP862 BEA009 State College, PA C

WPQP865 BEA011 Harrisburg-Lebanon-
Carlisle, P

B

WPQP866 BEA011 Harrisburg-Lebanon-
Carlisle, P

C

WPQP871 BEA015 Richmond-Petersburg, 
VA

B

WPQP872 BEA015 Richmond-Petersburg, 
VA

C

WPQP873 BEA017 Roanoke, VA-NC-WV B

WPQP874 BEA017 Roanoke, VA-NC-WV C

WPQP879 BEA020 Norfolk-Virginia 
Beach-Newport

B

WPQP880 BEA020 Norfolk-Virginia 
Beach-Newport

C
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WPQP881 BEA021 Greenville, NC B

WPQP882 BEA021 Greenville, NC C

WPQP885 BEA024 Columbia, SC B

WPQP886 BEA024 Columbia, SC C

WPQP887 BEA025 Wilmington, NC-SC B

WPQP888 BEA025 Wilmington, NC-SC C

WPQP889 BEA026 Charleston-North 
Charleston, S

B

WPQP890 BEA026 Charleston-North 
Charleston, S

C

WPQP891 BEA027 Augusta-Aiken, GA-SC B

WPQP892 BEA027 Augusta-Aiken, GA-SC C

WPQP893 BEA028 Savannah, GA-SC B

WPQP894 BEA028 Savannah, GA-SC C

WPQP901 BEA032 Fort Myers-Cape Coral, 
FL

B

WPQP902 BEA032 Fort Myers-Cape Coral, 
FL

C

WPQP903 BEA033 Sarasota-Bradenton, FL B

WPQP904 BEA033 Sarasota-Bradenton, FL C

WPQP907 BEA035 Tallahassee, FL-GA B

WPQP908 BEA035 Tallahassee, FL-GA C

WPQP909 BEA038 Macon, GA B

WPQP910 BEA038 Macon, GA C

WPQP913 BEA041 Greenville-
Spartanburg-Anderson

B

WPQP914 BEA041 Greenville-
Spartanburg-Anderson

C

WPQP915 BEA043 Chattanooga, TN-GA B

WPQP916 BEA043 Chattanooga, TN-GA C

WPQP917 BEA044 Knoxville, TN B
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WPQP918 BEA044 Knoxville, TN C

WPQP919 BEA045 Johnson City-
Kingsport-Bristol

B

WPQP920 BEA045 Johnson City-
Kingsport-Bristol

C

WPQP921 BEA047 Lexington, KY-TN-
VA-WV

B

WPQP922 BEA047 Lexington, KY-TN-
VA-WV

C

WPQP923 BEA048 Charleston, WV-KY-
OH

B

WPQP924 BEA048 Charleston, WV-KY-
OH

C

WPQP927 BEA050 Dayton-Springfield, 
OH

B

WPQP928 BEA050 Dayton-Springfield, 
OH

C

WPQP933 BEA054 Erie, PA B

WPQP934 BEA054 Erie, PA C

WPQP937 BEA056 Toledo, OH B

WPQP938 BEA056 Toledo, OH C

WPQP941 BEA059 Green Bay, WI-MI B

WPQP942 BEA059 Green Bay, WI-MI C

WPQP949 BEA065 Elkhart-Goshen, IN-MI B

WPQP950 BEA065 Elkhart-Goshen, IN-MI C

WPQP951 BEA066 Fort Wayne, IN B

WPQP952 BEA066 Fort Wayne, IN C

WPQP955 BEA068 Champaign-Urbana, IL B

WPQP956 BEA068 Champaign-Urbana, IL C

WPQP957 BEA069 Evansville-Henderson, 
IN-KY-IL

B

WPQP958 BEA069 Evansville-Henderson, 
IN-KY-IL

C

WPQP959 BEA070 Louisville, KY-IN B

WPQP960 BEA070 Louisville, KY-IN C
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WPQP965 BEA074 Huntsville, AL-TN B

WPQP966 BEA074 Huntsville, AL-TN C

WPQP967 BEA075 Tupelo, MS-AL-TN B

WPQP968 BEA075 Tupelo, MS-AL-TN C

WPQP969 BEA077 Jackson, MS-AL-LA B

WPQP970 BEA077 Jackson, MS-AL-LA C

WPQP971 BEA078 Birmingham, AL B

WPQP972 BEA078 Birmingham, AL C

WPQP973 BEA080 Mobile, AL B

WPQP974 BEA080 Mobile, AL C

WPQP975 BEA081 Pensacola, FL B

WPQP976 BEA081 Pensacola, FL C

WPQP979 BEA084 Baton Rouge, LA-MS B

WPQP980 BEA084 Baton Rouge, LA-MS C

WPQP981 BEA085 Lafayette, LA B

WPQP982 BEA085 Lafayette, LA C

WPQP983 BEA086 Lake Charles, LA B

WPQP984 BEA086 Lake Charles, LA C

WPQP985 BEA088 Shreveport-Bossier 
City, LA-AR

B

WPQP986 BEA088 Shreveport-Bossier 
City, LA-AR

C

WPQP987 BEA090 Little Rock-North Little 
Rock,

B

WPQP988 BEA090 Little Rock-North Little 
Rock,

C

WPQP989 BEA094 Springfield, MO B

WPQP990 BEA094 Springfield, MO C

WPQP995 BEA100 Des Moines, IA-IL-MO B
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WPQP996 BEA100 Des Moines, IA-IL-MO C

WPQP997 BEA101 Peoria-Pekin, IL B

WPQP998 BEA101 Peoria-Pekin, IL C

WPQP999 BEA102 Davenport-Moline-
Rock Island,

B

WPQQ200 BEA102 Davenport-Moline-
Rock Island,

C

WPQQ201 BEA104 Madison, WI-IA-IL B

WPQQ202 BEA104 Madison, WI-IA-IL C

WPQQ204 BEA116 Sioux Falls, SD-IA-
MN-NE

B

WPQQ205 BEA116 Sioux Falls, SD-IA-
MN-NE

C

WPQQ206 BEA118 Omaha, NE-IA-MO B

WPQQ207 BEA118 Omaha, NE-IA-MO C

WPQQ208 BEA122 Wichita, KS-OK B

WPQQ209 BEA122 Wichita, KS-OK C

WPQQ210 BEA124 Tulsa, OK-KS B

WPQQ211 BEA124 Tulsa, OK-KS C

WPQQ216 BEA130 Austin-San Marcos, TX B

WPQQ217 BEA130 Austin-San Marcos, TX C

WPQQ220 BEA132 Corpus Christi, TX B

WPQQ221 BEA132 Corpus Christi, TX C

WPQQ222 BEA133 McAllen-Edinburg-
Mission, TX

B

WPQQ223 BEA133 McAllen-Edinburg-
Mission, TX

C

WPQQ228 BEA147 Spokane, WA-ID B

WPQQ229 BEA147 Spokane, WA-ID C

WPQQ230 BEA150 Boise City, ID-OR B

WPQQ231 BEA150 Boise City, ID-OR C
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WPQQ232 BEA151 Reno, NV-CA B

WPQQ233 BEA151 Reno, NV-CA C

WPQQ238 BEA156 Albuquerque, NM-AZ B

WPQQ239 BEA156 Albuquerque, NM-AZ C

WPQQ240 BEA157 El Paso, TX-NM B

WPQQ241 BEA157 El Paso, TX-NM C

WPQQ244 BEA159 Tucson, AZ B

WPQQ245 BEA159 Tucson, AZ C

WPQQ250 BEA162 Fresno, CA B

WPQQ251 BEA162 Fresno, CA C

WPQQ255 BEA166 Eugene-Springfield, 
OR-CA

B

WPQQ256 BEA166 Eugene-Springfield, 
OR-CA

C

WPQQ259 BEA169 Richland-Kennewick-
Pasco, WA

B

WPQQ260 BEA169 Richland-Kennewick-
Pasco, WA

C

WPQQ263 BEA171 Anchorage, AK B

WPQQ264 BEA171 Anchorage, AK C

WPQQ265 BEA172 Honolulu, HI B

WPQQ266 BEA172 Honolulu, HI C

WPQQ267 BEA173 Guam & Northern 
Mariana Isl.

B

WPQQ268 BEA173 Guam & Northern 
Mariana Isl.

C

WPQQ269 BEA174 Puerto Rico & Virgin 
Isl.

B

WPQQ270 BEA174 Puerto Rico & Virgin 
Isl.

C

WPQQ271 BEA176 Gulf of Mexico B

WPQQ272 BEA176 Gulf of Mexico C
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ATTACHMENT C

Extension of end-of-term deadline to April 3, 2020

Call Sign Market Code Market Description Channel Block
WPQP849 BEA003 Boston-Worcester-

Lawrence-Lowe
B

WPQP850 BEA003 Boston-Worcester-
Lawrence-Lowe

C

WPQP863 BEA010 New York-No. New 
Jer.-Long Isl.

B

WPQP864 BEA010 New York-No. New 
Jer.-Long Isl.

C

WPQP867 BEA012 Philadelphia-
Wilmington-Atl. C

B

WPQP868 BEA012 Philadelphia-
Wilmington-Atl. C

C

WPQP869 BEA013 Washington-Baltimore, 
DC-MD-VA

B

WPQP870 BEA013 Washington-Baltimore, 
DC-MD-VA

C

WPQP899 BEA031 Miami-Fort 
Lauderdale, FL

B

WPQP900 BEA031 Miami-Fort 
Lauderdale, FL

C

WPQP905 BEA034 Tampa-St. Petersburg-
Clearwater

B

WPQP906 BEA034 Tampa-St. Petersburg-
Clearwater

C

WPQP911 BEA040 Atlanta, GA-AL-NC B

WPQP912 BEA040 Atlanta, GA-AL-NC C

WPQP931 BEA053 Pittsburgh, PA-WV B

WPQP932 BEA053 Pittsburgh, PA-WV C

WPQP939 BEA057 Detroit-Ann Arbor-
Flint, MI

B

WPQP940 BEA057 Detroit-Ann Arbor-
Flint, MI

C

WPQP947 BEA064 Chicago-Gary-
Kenosha, IL-IN-WI

B

WPQP948 BEA064 Chicago-Gary-
Kenosha, IL-IN-WI

C

WPQP991 BEA096 St. Louis, MO-IL B

WPQP992 BEA096 St. Louis, MO-IL C

WPQQ214 BEA127 Dallas-Fort Worth, TX-
AR-OK

B
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WPQQ215 BEA127 Dallas-Fort Worth, TX-
AR-OK

C

WPQQ218 BEA131 Houston-Galveston-
Brazoria, TX

B

WPQQ219 BEA131 Houston-Galveston-
Brazoria, TX

C

WPQQ224 BEA134 San Antonio, TX B

WPQQ225 BEA134 San Antonio, TX C

WPQQ226 BEA141 Denver-Boulder-
Greeley, CO-KS-

B

WPQQ227 BEA141 Denver-Boulder-
Greeley, CO-KS-

C

WPQQ242 BEA158 Phoenix-Mesa, AZ-NM B

WPQQ243 BEA158 Phoenix-Mesa, AZ-NM C

WPQQ246 BEA160 Los Angeles-Riverside-
Orange C

B

WPQQ247 BEA160 Los Angeles-Riverside-
Orange C

C

WPQQ248 BEA161 San Diego, CA B

WPQQ249 BEA161 San Diego, CA C

WPQQ252 BEA163 San Francisco-
Oakland-San Jose

B

WPQQ253 BEA163 San Francisco-
Oakland-San Jose

C

WPQQ257 BEA167 Portland-Salem, OR-
WA

B

WPQQ258 BEA167 Portland-Salem, OR-
WA

C

WPQQ261 BEA170 Seattle-Tacoma-
Bremerton, WA

B

WPQQ262 BEA170 Seattle-Tacoma-
Bremerton, WA

C
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ATTACHMENT D

Extension of end-of-term deadline to April 3, 2021

Call Sign Market Code Market Description Channel Block
WPQP857 BEA007 Rochester, NY-PA B

WPQP858 BEA007 Rochester, NY-PA C

WPQP859 BEA008 Buffalo-Niagara Falls, 
NY-PA

B

WPQP860 BEA008 Buffalo-Niagara Falls, 
NY-PA

C

WPQP877 BEA019 Raleigh-Durham-
Chapel Hill, NC

B

WPQP878 BEA019 Raleigh-Durham-
Chapel Hill, NC

C

WPQP879 BEA020 Norfolk-Virginia 
Beach-Newport

B

WPQP880 BEA020 Norfolk-Virginia 
Beach-Newport

C

WPQP883 BEA023 Charlotte-Gastonia-
Rock Hill,

B

WPQP884 BEA023 Charlotte-Gastonia-
Rock Hill,

C

WPQP895 BEA029 Jacksonville, FL-GA B

WPQP896 BEA029 Jacksonville, FL-GA C

WPQP897 BEA030 Orlando, FL B

WPQP898 BEA030 Orlando, FL C

WPQP925 BEA049 Cincinnati-Hamilton, 
OH-KY-IN

B

WPQP926 BEA049 Cincinnati-Hamilton, 
OH-KY-IN

C

WPQP929 BEA051 Columbus, OH B

WPQP930 BEA051 Columbus, OH C

WPQP935 BEA055 Cleveland-Akron, OH-
PA

B

WPQP936 BEA055 Cleveland-Akron, OH-
PA

C

WPQP945 BEA063 Milwaukee-Racine, WI B

WPQP946 BEA063 Milwaukee-Racine, WI C

WPQP953 BEA067 Indianapolis, IN-IL B

WPQP954 BEA067 Indianapolis, IN-IL C
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WPQP959 BEA070 Louisville, KY-IN B

WPQP960 BEA070 Louisville, KY-IN C

WPQP961 BEA071 Nashville, TN-KY B

WPQP962 BEA071 Nashville, TN-KY C

WPQP963 BEA073 Memphis, TN-AR-MS-
KY

B

WPQP964 BEA073 Memphis, TN-AR-MS-
KY

C

WPQP977 BEA083 New Orleans, LA-MS B

WPQP978 BEA083 New Orleans, LA-MS C

WPQP993 BEA099 Kansas City, MO-KS B

WPQP994 BEA099 Kansas City, MO-KS C

WPQQ212 BEA125 Oklahoma City, OK B

WPQQ213 BEA125 Oklahoma City, OK C

WPQQ216 BEA130 Austin-San Marcos, TX B

WPQQ217 BEA130 Austin-San Marcos, TX C

WPQQ234 BEA152 Salt Lake City-Ogden, 
UT-ID

B

WPQQ235 BEA152 Salt Lake City-Ogden, 
UT-ID

C

WPQQ236 BEA153 Las Vegas, NV-AZ-UT B

WPQQ237 BEA153 Las Vegas, NV-AZ-UT C
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ATTACHMENT E

Extension of end-of-term deadline to April 3, 2023

Call Sign Market Code Market Description Channel Block
WPQP845 BEA001 Bangor, ME B

WPQP846 BEA001 Bangor, ME C

WPQP847 BEA002 Portland, ME B

WPQP848 BEA002 Portland, ME C

WPQP851 BEA004 Burlington, VT-NY B

WPQP852 BEA004 Burlington, VT-NY C

WPQP853 BEA005 Albany-Schenectady-
Troy, NY

B

WPQP854 BEA005 Albany-Schenectady-
Troy, NY

C

WPQP855 BEA006 Syracuse, NY-PA B

WPQP856 BEA006 Syracuse, NY-PA C

WPQP861 BEA009 State College, PA B

WPQP862 BEA009 State College, PA C

WPQP865 BEA011 Harrisburg-Lebanon-
Carlisle, P

B

WPQP866 BEA011 Harrisburg-Lebanon-
Carlisle, P

C

WPQP871 BEA015 Richmond-Petersburg, 
VA

B

WPQP872 BEA015 Richmond-Petersburg, 
VA

C

WPQP873 BEA017 Roanoke, VA-NC-WV B

WPQP874 BEA017 Roanoke, VA-NC-WV C

WPQP875 BEA018 Greensboro-Winston-
Salem-High

B

WPQP876 BEA018 Greensboro-Winston-
Salem-High

C

WPQP881 BEA021 Greenville, NC B

WPQP882 BEA021 Greenville, NC C

WPQP885 BEA024 Columbia, SC B

WPQP886 BEA024 Columbia, SC C
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WPQP887 BEA025 Wilmington, NC-SC B

WPQP888 BEA025 Wilmington, NC-SC C

WPQP889 BEA026 Charleston-North 
Charleston, S

B

WPQP890 BEA026 Charleston-North 
Charleston, S

C

WPQP891 BEA027 Augusta-Aiken, GA-SC B

WPQP892 BEA027 Augusta-Aiken, GA-SC C

WPQP893 BEA028 Savannah, GA-SC B

WPQP894 BEA028 Savannah, GA-SC C

WPQP901 BEA032 Fort Myers-Cape Coral, 
FL

B

WPQP902 BEA032 Fort Myers-Cape Coral, 
FL

C

WPQP903 BEA033 Sarasota-Bradenton, FL B

WPQP904 BEA033 Sarasota-Bradenton, FL C

WPQP907 BEA035 Tallahassee, FL-GA B

WPQP908 BEA035 Tallahassee, FL-GA C

WPQP909 BEA038 Macon, GA B

WPQP910 BEA038 Macon, GA C

WPQP913 BEA041 Greenville-
Spartanburg-Anderson

B

WPQP914 BEA041 Greenville-
Spartanburg-Anderson

C

WPQP915 BEA043 Chattanooga, TN-GA B

WPQP916 BEA043 Chattanooga, TN-GA C

WPQP917 BEA044 Knoxville, TN B

WPQP918 BEA044 Knoxville, TN C

WPQP919 BEA045 Johnson City-
Kingsport-Bristol

B

WPQP920 BEA045 Johnson City-
Kingsport-Bristol

C

WPQP921 BEA047 Lexington, KY-TN-
VA-WV

B

WPQP922 BEA047 Lexington, KY-TN-
VA-WV

C
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WPQP923 BEA048 Charleston, WV-KY-
OH

B

WPQP924 BEA048 Charleston, WV-KY-
OH

C

WPQP927 BEA050 Dayton-Springfield, 
OH

B

WPQP928 BEA050 Dayton-Springfield, 
OH

C

WPQP933 BEA054 Erie, PA B

WPQP934 BEA054 Erie, PA C

WPQP937 BEA056 Toledo, OH B

WPQP938 BEA056 Toledo, OH C

WPQP941 BEA059 Green Bay, WI-MI B

WPQP942 BEA059 Green Bay, WI-MI C

WPQP943 BEA062 Grand Rapids-
Muskegon-Holland,

B

WPQP944 BEA062 Grand Rapids-
Muskegon-Holland,

C

WPQP949 BEA065 Elkhart-Goshen, IN-MI B

WPQP950 BEA065 Elkhart-Goshen, IN-MI C

WPQP951 BEA066 Fort Wayne, IN B

WPQP952 BEA066 Fort Wayne, IN C

WPQP955 BEA068 Champaign-Urbana, IL B

WPQP956 BEA068 Champaign-Urbana, IL C

WPQP957 BEA069 Evansville-Henderson, 
IN-KY-IL

B

WPQP958 BEA069 Evansville-Henderson, 
IN-KY-IL

C

WPQP965 BEA074 Huntsville, AL-TN B

WPQP966 BEA074 Huntsville, AL-TN C

WPQP967 BEA075 Tupelo, MS-AL-TN B

WPQP968 BEA075 Tupelo, MS-AL-TN C

WPQP969 BEA077 Jackson, MS-AL-LA B

WPQP970 BEA077 Jackson, MS-AL-LA C

WPQP971 BEA078 Birmingham, AL B
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WPQP972 BEA078 Birmingham, AL C

WPQP973 BEA080 Mobile, AL B

WPQP974 BEA080 Mobile, AL C

WPQP975 BEA081 Pensacola, FL B

WPQP976 BEA081 Pensacola, FL C

WPQP979 BEA084 Baton Rouge, LA-MS B

WPQP980 BEA084 Baton Rouge, LA-MS C

WPQP981 BEA085 Lafayette, LA B

WPQP982 BEA085 Lafayette, LA C

WPQP983 BEA086 Lake Charles, LA B

WPQP984 BEA086 Lake Charles, LA C

WPQP985 BEA088 Shreveport-Bossier 
City, LA-AR

B

WPQP986 BEA088 Shreveport-Bossier 
City, LA-AR

C

WPQP987 BEA090 Little Rock-North Little 
Rock,

B

WPQP988 BEA090 Little Rock-North Little 
Rock,

C

WPQP989 BEA094 Springfield, MO B

WPQP990 BEA094 Springfield, MO C

WPQP995 BEA100 Des Moines, IA-IL-MO B

WPQP996 BEA100 Des Moines, IA-IL-MO C

WPQP997 BEA101 Peoria-Pekin, IL B

WPQP998 BEA101 Peoria-Pekin, IL C

WPQP999 BEA102 Davenport-Moline-
Rock Island,

B

WPQQ200 BEA102 Davenport-Moline-
Rock Island,

C

WPQQ201 BEA104 Madison, WI-IA-IL B

WPQQ202 BEA104 Madison, WI-IA-IL C

WPQQ204 BEA116 Sioux Falls, SD-IA-
MN-NE

B

WPQQ205 BEA116 Sioux Falls, SD-IA-
MN-NE

C
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WPQQ206 BEA118 Omaha, NE-IA-MO B

WPQQ207 BEA118 Omaha, NE-IA-MO C

WPQQ208 BEA122 Wichita, KS-OK B

WPQQ209 BEA122 Wichita, KS-OK C

WPQQ210 BEA124 Tulsa, OK-KS B

WPQQ211 BEA124 Tulsa, OK-KS C

WPQQ220 BEA132 Corpus Christi, TX B

WPQQ221 BEA132 Corpus Christi, TX C

WPQQ222 BEA133 McAllen-Edinburg-
Mission, TX

B

WPQQ223 BEA133 McAllen-Edinburg-
Mission, TX

C

WPQQ228 BEA147 Spokane, WA-ID B

WPQQ229 BEA147 Spokane, WA-ID C

WPQQ230 BEA150 Boise City, ID-OR B

WPQQ231 BEA150 Boise City, ID-OR C

WPQQ232 BEA151 Reno, NV-CA B

WPQQ233 BEA151 Reno, NV-CA C

WPQQ238 BEA156 Albuquerque, NM-AZ B

WPQQ239 BEA156 Albuquerque, NM-AZ C

WPQQ240 BEA157 El Paso, TX-NM B

WPQQ241 BEA157 El Paso, TX-NM C

WPQQ244 BEA159 Tucson, AZ B

WPQQ245 BEA159 Tucson, AZ C

WPQQ250 BEA162 Fresno, CA B

WPQQ251 BEA162 Fresno, CA C

WPQQ255 BEA166 Eugene-Springfield, 
OR-CA

B

WPQQ256 BEA166 Eugene-Springfield, 
OR-CA

C

WPQQ259 BEA169 Richland-Kennewick-
Pasco, WA

B



Federal Communications Commission DA 17-20

41

WPQQ260 BEA169 Richland-Kennewick-
Pasco, WA

C

WPQQ263 BEA171 Anchorage, AK B

WPQQ264 BEA171 Anchorage, AK C

WPQQ265 BEA172 Honolulu, HI B

WPQQ266 BEA172 Honolulu, HI C

WPQQ267 BEA173 Guam & Northern 
Mariana Isl.

B

WPQQ268 BEA173 Guam & Northern 
Mariana Isl.

C

WPQQ269 BEA174 Puerto Rico & Virgin 
Isl.

B

WPQQ270 BEA174 Puerto Rico & Virgin 
Isl.

C

WPQQ271 BEA176 Gulf of Mexico B

WPQQ272 BEA176 Gulf of Mexico C


